
2/4/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Reviewing MSAG, coordinating MSAG changes Campbell Co. 12.5 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 1.5
Review mapping RFP issues Campbell Co. 1
Investigate CPE issues Campbell Co. 2
PSAP visit with Emmy Isbell (Sprint) Campbell Co. 3

TOTAL 0 20

0 0

Issue Comments
Isues will develop as County cuts live for wired

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm
Campbell County 
November, 2002

Activity Report

Active Tasks

Completed Tasks

Actions Proposed to Resolve Issue
React as issues develop and they relate to wireless
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